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OLY-9999(291)                   VARIOUS LOCATIONS SLV AREA 1       1 $135,663.54ALLSTATE CONSTR INC $6,783.18 $128,880.36 01/23/2002
SP-80-3(50)112                  I-80, CONCRETE JOINT REPAIR 4 $43,476.09BIDWELL INC $2,173.80 $41,302.29 01/31/2002
STP-9999(254)                   SR-191, GRAND CO. & SR-10, EMERY C 1 $55,958.56BIG DOG CONCRETE INC $2,797.93 $53,160.63 01/17/2002
SP-0040(41)109                  SR-40 AT THE HILLTOP, EAST OF BALL 3 $18,187.79BURDICK PAVING ($8,342.29) $18,187.79 01/04/2002
OLY-0001(006)                   NEW STARTS VENUE LOAD & UNLOAD 2 $295,219.45CHATFIELD CONSTRUCTION $14,760.97 $280,458.48 01/22/2002
SP-0010(14)0                    SR-10 CATTLE UNDERPASSES 2 $69,379.12COUGHLIN COMPANY INC. $3,468.96 $65,910.16 01/02/2002
SP-9999(566)                    THREE LOCATIONS IN REGION ONE 6 $2,239.56CVE CONSTRUCTION INC $0.00 $2,239.56 01/14/2002
SP-0067(1)0                     LEGACY PARKWAY 10 $2,462,136.42FLUOR AMES KRAEMER, LLC $123,106.82 $2,339,029.60 01/17/2002
SP-0067(1)0                     LEGACY PARKWAY 11 $1,983,218.27 $99,160.91 $1,884,057.36 01/24/2002
OLY-0001(004)                   SILVER CREEK JCT  & UTAH OLYMPIC 6 $60,828.75FREHNER CONSTR CO INC $3,041.44 $57,787.31 01/14/2002
STP-LC49(36)                    CC TRAIL; LAKESHORE SPORTS PK TO 4 $48,618.95GENEVA ROCK PRODUCTS INC $2,430.95 $46,188.00 01/10/2002
*IM-15-7(203)327                I-15, LAGOON TO LAYTON 14 $32,245.82GILBERT WESTERN CORP $0.00 $32,245.82 01/16/2002
*NH-HPP-15-6(135)266            I-15 WIDENING/UNIVERSITY AVENUE I 32 $102,196.50GRANITE CONSTRUCTION CO OF UT $5,109.83 $97,086.67 01/29/2002
IM-80-4(83)169                  ECHO JCT TO CASTLE ROCK                10 $355,996.12 $17,799.81 $338,196.31 01/29/2002
NH-0201(6)9                     2100 SOUTH FRONTAGE ROAD; 7200 W 13 $22,631.84 $1,131.59 $21,500.25 01/28/2002
OLY-0001(009)                   UTAH OLYMPIC OVAL PARK & RIDE LO 4 $19,640.40 $982.02 $18,658.38 01/24/2002
SP-70-2(8)78                    I-70 7 $50,000.00 $2,500.00 $47,500.00 01/22/2002
SP-9999(569)                    SR-89 @ 750 W, HARRISVILLE & SR-97 3 $42,248.49 $2,112.42 $40,136.07 01/15/2002
STP-0006(13)202                 SR-6; SKYVIEW TO WHITE RIVER ROA 3 $19,908.64 $995.43 $18,913.21 01/31/2002
STP-2524(1)0                    CLEAR CREEK CANYON                        4 $13,369.00HALES SAND & GRAVEL INC ($27,556.09) $13,369.00 01/02/2002
SP-9999(588)                    THREE SIGNALS IN REGION 4               3 $40,343.27HAMILTON BROS ELECTRIC INC $2,017.16 $38,326.11 01/28/2002
SP-0036(19)56                   SR-36 AT VINE, 200 N, 400 N, 1280 N, T 1 $12,658.47HIDDEN PEAK ELECTRIC CO INC $632.92 $12,025.55 01/24/2002
SP-80-3(59)138                  I-80; LAMBS CYN TO SILVER CRK JCT, 8 $74,146.12 $3,707.31 $70,438.81 01/14/2002
SP-80-3(59)138                  I-80; LAMBS CYN TO SILVER CRK JCT, 9 $153,227.88 $7,661.39 $145,566.49 01/24/2002
SP-9999(579)                    THREE LOCATIONS IN REGION 2, DAV 3 $23,342.72 $1,167.14 $22,175.58 01/15/2002
SP-9999(580)                    FOUR LOCATIONS IN REGION 2           1 $46,969.88 $2,348.49 $44,621.39 01/28/2002
SP-0010(15)0                    RIGHT OF WAY FENCES ON SR-10 3 $39,950.58ICR FENCING CO. LLC $1,997.53 $37,953.05 01/07/2002
SP-0010(15)0                    RIGHT OF WAY FENCES ON SR-10 4 $52,134.28 $2,606.71 $49,527.57 01/30/2002
SP-9999(584)                    SLURRY SEAL 6 $5,117.34INTERMOUNTAIN SLURRY SEAL INC ($24,071.72) $5,117.34 01/08/2002
OLY-9999(289)                   VARIOUS LOCATIONS IN REGION 1     2 $30,375.19INTERSTATE BARRICADE $1,518.76 $28,856.43 01/28/2002
SP-0089(67)38                   SR-89 3 $27,524.50INTERSTATE ROCK PRODUCTS INC $1,376.23 $26,148.27 01/29/2002
STP-0006(12)172                 VMS PROJECT IN SPANISH FORK CAN 2 $23,881.67ITS ENGINEERS & CONSTRUCTORS $1,194.08 $22,687.59 01/09/2002
HPP-0172(2)3                    5600 WEST; 3300 SOUTH TO 2100 SOU 11 $193,591.78J D MCNEIL CONST INC $9,679.59 $183,912.19 01/31/2002
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STP-LC37(1)                     NEWSPAPER ROCK PARKING LOT       2 $34,200.00LEGRAND JOHNSON CONST CO $1,710.00 $32,490.00 01/02/2002
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 7 $223,352.34MEADOW VALLEY CONTRACTORS $11,167.62 $212,184.72 01/17/2002
SP-0151(1)0                     10600 SOUTH; I-15 TO REDWOOD ROA 7 $29,209.24 $1,460.46 $27,748.78 01/09/2002
STP-3196(1)0                    RIVER ROAD (VIRGIN RIVER TO 2450 S 6 $89,431.87MERRICK YOUNG INC $4,471.59 $84,960.28 01/14/2002
SP-9999(600)                    TRAFFIC STRIPING IN REGION TWO 4 $6,309.21MOUNTAIN WEST STRIPING $315.46 $5,993.75 01/03/2002
*IMD-NH-0089(30)346             US-89 CORNIA DRIVE & I-84 INTERCHA 29 $77,721.98DCASTLE MMG INC DBA JACK B PARSON $0.00 $77,721.98 01/10/2002
IM-84-6(74)87                   I-84;RP87.45 TO RP92.54 15 $126,014.95 $0.00 $126,014.95 01/15/2002
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 3 $362,903.07CASTLE MMG INC DBA STAKER PAVING & $18,145.15 $344,757.92 01/31/2002
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 2 $200,555.02 $10,027.75 $190,527.27 01/02/2002
SP-15-7(155)316                 I-15, NORTH INITIAL PROJECT, I-215 TO 30 $52,935.39 $0.00 $52,935.39 01/07/2002
SP-9999(562)                    PLANT MIX SEAL COAT 8 $25,012.92 $0.00 $25,012.92 01/30/2002
*IMD-IM-80-4(80)144             KIMBALL JUNCTION INTERCHANGE 20 $123,527.77RALPH L WADSWORTH CONSTR CO INC $0.00 $123,527.77 01/08/2002
OLY-9999(293)                   VARIOUS LOCATIONS IN SUMMIT COU 1 $175,946.15 $8,797.31 $167,148.84 01/28/2002
STP-0140(13)2                   EAST JORDAN CANAL; 550 W 14600 SO 3 $102,268.87 $5,113.44 $97,155.43 01/10/2002
STP-9999(250)                   1000 EAST TO 1400 EAST & 500 WEST 1 $44,281.61 $2,214.08 $42,067.53 01/02/2002
SP-9999(591)                    SR-154; BRIDGE PRESERVATION CON 2 ($1,904.94)RESTRUCTION CORPORATION ($2,068.59) ($1,904.94) 01/22/2002
SP-9999(614)                    TRAFFIC SIGNAL AT SR-92 & 6000 WES 1 $54,880.01SORENSEN, CRAIG F CONSTRUCTION INC $2,744.00 $52,136.01 01/08/2002
SP-9999(554)                    DISTRICTWIDE FLAGGING SERVICES 16 $7,456.80SOS STAFFING SERVICES ($2,768.16) $7,456.80 01/08/2002
SP-9999(612)                    FLAGGING SERVICE IN PRICE DISTRIC 7 $104.00 $5.20 $98.80 01/29/2002
NH-0040(25)12                   US-40 SLIDE REPAIR 9 $30,664.30W W CLYDE & CO $1,533.22 $29,131.08 01/22/2002
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 2 $567,270.69WADSWORTH BROS CONST CO INC $28,363.53 $538,907.16 01/22/2002
SP-215-9(34)6                   I-215, BRIDGE DECK POLYMER OVERL 3 ($407.91) ($32,596.96) ($407.91) 01/22/2002
SP-84-6(28)83                   I-84 AT ECHO INTERCHANGE                2 $87,650.35 $4,382.52 $83,267.83 01/28/2002
*NH-0191(6)37                   US-191, JCT SR-262 TO NORTH OR WH 15 $857.08WEEMINUCHE CONSTRUCTION AUTHORITY ($91,800.46) $857.08 01/31/2002
SP-0018(25)3                    INTERSECTION @ BLUFF STREET & S 11 $6,670.00WESTERN ROCK PRODUCTS CORP $333.50 $6,336.50 01/28/2002
SP-0018(25)3                    INTERSECTION @ BLUFF STREET & S 10 $98,414.28 $4,920.71 $93,493.57 01/22/2002
SP-0018(26)0                    BLUFF STREET, I-15 TO SUNSET BLVD 4 $10,473.37 $0.00 $10,473.37 01/17/2002
SP-9999(571)                    SR-89 AT SR 114, ULTRA-THIN WHITET 1 $96,612.80WORKMAN CONSTRUCTION CO $2,223.72 $94,389.08 01/02/2002
SP-9999(518)                    4 TRAFFIC SIGNALS IS SALT LAKE 7 $11,639.13ZZZZ HIDDEN PEAK ELECTRIC ($6,611.91) $11,639.13 01/31/2002

Totals $8,768,284.71$236,376.45$9,200,477.34
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